State of California California State Transportation Agency

DEPARTMENT OF TRANSPORTATION

Memorandum

To: RICK GUEVEL Date:
CHIEF
Office of SHOPP Management File:

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: AMENDMENTS TO THE 2014 SHOPP

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment 14H-346

Serious drought.
Help Save Water!

February 3, 2015

SHOPP Amendments
14H-346

Amends the 2014 State Highway Operation and Protection Program by incorporating project

cost, scope, schedule and technical changes as shown in the Attachment.

Original Signed By
DONNA M. BERRY
Approved: SHOPP Statewide Development
Original Signed By
RICK GUEVEL
Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (3)

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California s economy and livability”



Amendment

2014 SHOPP Amendment 14H-346
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
($ Thousands)

Dist

County

Route

Post Miles

Location/Description

PPNO EA EFIS# Prog RW

Const

FY

Comments

03

Sacramento

0.0/34.7

In Sacramento, El
Dorado, Nevada, Placer
and Yolo Counties, on
Routes 5, 28, 50, 51, 80,
89, 99 and 267 at various
locations. Repair and
upgrade roadway
information systems.

{G13-Contingeney
Projest)

3F810 5841 0313000195 | 201.315 30

1,700

15/16

PA&ED
PS&E

Const

100

100
500

Remove as
Contingency to
capitalize project
for construction.

03

Sacramento

0.0/34.7

In Sacramento, Butte, El
Dorado, Nevada, Placer
and Yolo Counties, on
Routes 5, 50, 70, 80, 89,
99 and 267 at various
locations. Upgrade
Highway Advisory Radios
(HAR).

{G13-Contingeney
Projeet)

3F820 5842 0313000196 | 201.315 30

1,900

15/16

PA&ED
PS&E
RW
Const

100
400
100

100
400

600

Remove as
Contingency to
capitalize project
for construction.

03

Sacramento

0.0/34.7

In Sacramento, Bultte,
Colusa, El Dorado,
Glenn, Nevada, Placer,
Sierra, Sutter, Yolo, and
Yuba Counties, on
Routes 5, 50, and 80 at
various locations.
Upgrade Changeable
Message Sign (CMS)
panels.

{G13-Contingeney
Projeet)

4F440 5847 0314000163 | 201.315 20

3,300

15/16

PA&ED
PS&E

Const

400
400
200

400
400
200
1,000

Remove as
Contingency to
capitalize project
for construction..
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Amendment

014 SHOPP Amendment 14H-346
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)

Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments

03 Sacramento 50 12.5 In Rancho Cordova, at 4F410 6238 0314000160 201.315 20 o | 15/16 PA&ED 200 200 | Remove as
the Regional 1,000 PS&E 200 200 | Contingency to
Transportation RW 100 100 | capitalize project
Management Center Const 0 300 | for construction.
(RTMC). Replace and
upgrade video monitor
and the supporting
control system.

{G13-Contingeney
Projest)

03 Sacramento 50 L0.0/R5.1 In Sacramento, from Yolo 4F460 6239 0314000165 201.315 800 o | 15/16 PA&ED 400 400 | Remove as
County line to 0.2 mile 6,000 PS&E 700 700 | Contingency to
west of Watt Avenue RW 400 400 | capitalize project
Overcrossing. Install Const 0 1,200 | for construction.
fiber optic cable.

{G13-Contingeney
Project)

03 Sutter 99 27.6/R32.7 In and near Yuba City, 1F970 8375 0300020469 | 201.315 30 o | 15/16 PA&ED 200 200 | Remove as
from Bogue Road to 2,700 PS&E 400 400 | Contingency to
Pease Road. Install RW 200 200 | capitalize project
signal and add/upgrade Const 0 900 | for construction.
Traffic Operating
Systems (TOS).

513 Conti Proi
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